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Plan for 2020 (please list all planned activities): 
 

	  ID
	Quarter 
	Activity 


	Output 
	Partner Responsible

	1 
	Q1 
	Task Plan Creation
	Internal Report 
(This Document)
	BUT

	2
	Q1
	Study Program Statistical Analysis
	Chapter in D9.2
	BUT

	3
	Q1
	Study Map Finalization
	Chapter in D9.2
	BUT

	4
	Q1
	D9.2 Structure Finalization
	D9.2
	BUT

	5
	Q1
	Finalization of best practices, chapter in D9.2 delivery
	Chapter in D9.2
	CINI

	6
	Q1
	Finalization of talent program overview, chapter in D9.2 delivery
	Chapter in D9.2
	PPBW

	7
	Q1
	Finalization of bug bounty program overview, chapter in D9.2 delivery
	Chapter in D9.2
	YWH

	8
	Q1 – Q2
	University Curricula Creation
	Chapter in D9.2
	BUT

	9
	Q1 – Q2
	Professional Curricula Creation
	Chapter in D9.2
	IMT

	10
	06/2020
	Delivery D 9.2 Consolidation

Structure: TBD

	Chapter in D9.2
	BUT

	11
	7/2020
	D9.2 Review
	D9.2
	TUM, UBO, CINI

	12
	Q1
	[bookmark: _GoBack]Overview of existing cyber range tools
	Chapter in D9.2
	CINI

	13
	Q2 – Q4
	Cyber Range Design & Deployment 
	Chapter in D9.2
	BUT, CINI





	Risk						Mitigation strategy
Please Update	Please Update

KPIs:
	Please Update					Please Update

Dissemination strategy:
	Please Update

